

ACTION ITEM SUMMARY

#	ACTION	WHO	STATUS
1	Send out an email containing possible dates for the RMP Planning Workshop	Jay	Done
2	Create web pages for the reports coming out of RMP each year	Rachel	Pending
3	Send ECWG agenda to TRC and SC	Susan	Done
4	Present list of studies recommended for consideration to the SC planning workshop group in April	Jay	Done
5	Bring the recommendation on allocating funds for modeling to the Steering Committee	Jay	Pending – May SC agenda was too full
6	Convey feedback on the agenda to the CTAG	Jay	Done
7	Take fact sheet plan to the Steering Committee	Jay	Pending – May SC agenda was too full
8	Coordinate with SFEP, BACWA, and BASMAA on fact sheets	Jay, staff	Pending
9	Discuss possibility of a broader synthesis on sediment data with Terry Fleming	Jay	Pending – call in to Terry
10	Follow leads on Pulse/Annual Meeting ideas and bring these suggestions to the SC for discussion	Jay	Done
11	Distribute draft coring report for review	Don	Done
12	Develop a long-term plan for coring and if appropriate bring this back to the group in June	Don	SC discouraged this at the Planning Workshop
13	Bring recommendation to the SC to cancel the contracts for performing the OP analyses	Jay	Done
14	Bring recommendation to the SC to fund management and reporting of the AXYS Mussel Study	Jay	Done
15	Bring NMW proposal to the ECWG for their review	Susan	Done
16	Pending ECWG approval, bring recommendation to the SC to fund support for the NMW CEC Study	Jay	Done