



# RMP Deliverables Scorecard

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Contaminant Fate</b>								
1) Mercury Synthesis and Conceptual Model Update	JD	Report	2011	Aug-11	Jul-13		Article Published in Env Research. Need RMP version.	23
2) PCB Conceptual Model	JD	Report	2011	Mar-12	Jul-13		Draft Completed. Out for review.	16
3) Contaminant Fate and Nutrient Modeling Tactical Plan	JD/DS	Report	2012	Dec-12	Aug-13		First draft has been reviewed by technical team. Edits underway.	7
4) Contaminant Fate and Nutrient Model Development	JD/DS	Task	2013	Oct-13			Model development to begin after tactical plan is finalized	
<b>Emerging Contaminants</b>								
5) PFC Sources	MS	Manuscript	2009	Jun-10	Jan-13		Completed.	37
6) NOAA Mussel Watch CECs	MS	Manuscript	2010				Completed. Article accepted.	
7) Broadscan Screening of Biota for EC	MS	Report	2012	Mar-12	Jul-13		Expecting seal report. Working on mussel tissues.	16
8) PFCs in Bay Biota	MS	Report	2012	Mar-13	Aug-13		Small fish sent to lab.	4
9) EC Strategy	MS/RS	Memo	2012	Oct-12	Jul-13		Draft Completed. Awaiting comments.	9
10) Developing Bioanalytical Tools	MS	Report	2013	Dec-13				
11) PBDE Summary Report	MS/RS	Report	2013	Mar-13			Draft Completed. Awaiting comments.	4
12) Current Use Pesticide Focus Meeting	MS/RS	Workshop	2013	Sep-13			Developing a proposal for evaluating ag. Pesticides in Bay Area. Present at Sept. TRC	
<b>Exposure and Effects</b>								
13) EEPS Summary Report	MS	Report	2009	Jun-09	Jan-13			49
14) Benthic Assessment for Mesohaline	MS	Report	2012	Dec-13			In progress.	
<b>Nutrients</b>								

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Nutrients</b>								
15) Nutrients Conceptual Model and Scenario Building	DS	Report	2012	Dec-12	Jul-13		Draft report completed 5/3/2013 and sent to TRC, SC, SAG. CM Technical Team met May 21st. Final draft expected July 2013	7
16) Nutrients Stormwater Sampling (WY 2013)	DS	Field Sampling	2013	Dec-13			Sampling complete. One memo for 2012/2013 to be written in Summer 2013	
17) Quantifying External Nutrient Loads	DS	Report	2013	May-13	Jul-13		Draft report completed 4/9/2013 and sent to TRC, SC, SAG. Final report expected July 2013	2
18) Moored Sensor Pilot Program	DS	Report	2013	May-14			Sensor to be deployed 6/26/2013. Planning for scientific investigations underway.	
19) Algal Biotoxin Monitoring	RK	Field Sampling	2013	May-14			Contract finalized.	
<b>Status and Trends</b>								
20) S&T Bird Egg Report (2006/2009)	JR	Report	2009	Oct-10	Aug-13		Draft prepared.	33
21) USGS South Bay Sediment Budget Factsheet	JD	Factsheet	2011	Mar-13	Jun-13		Final draft of factsheet pending publication of data from 2011 in Marine Geology. Will be ready by June 2013.	4
22) S&T Bird Egg Report 2012	JR	Report	2012	Jan-13	Dec-13		Samples to lab. Waiting for results.	6
23) Dioxins in Bird Eggs, Stormwater, and Sediment	DY	Presentation	2012	Mar-13			Completed.	4
24) AMR 2012	MS	Report	2013	Dec-13				
25) Estuary Insert 2013	JD	Newsletter	2013	Dec-13			TBD.	
26) Pulse 2013	JD	Glossy Report	2013	Oct-13			Articles completed.	
27) Annual Meeting (2013)	MS	Presentation	2013	Oct-13				
28) RMP Website Update	EWN	Task	on-going					

### Sources Pathways and Loadings

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Sources Pathways and Loadings</b>								
29) Load Monitoring in Representative Watersheds (WY 2012)	LM	Task	2012	Oct-12	Apr-13		Draft completed. STLS to review. Will include 2013 data.	9
30) Load Monitoring in Representative Watersheds (WY 2013)	LM	Task	2013	Dec-13				
31) Load Monitoring - EMC Development (2013)	LM	Task	2013	Dec-13		