



RMP Deliverables Scorecard

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
Contaminant Fate								
1) Mercury Synthesis and Conceptual Model Update	JD	Report	2011	Aug-11	Jul-13		Article Published in Env Research. Need RMP version.	22
2) PCB Conceptual Model	JD	Report	2011	Mar-12	Jul-13		Draft Completed. Out for review.	15
3) Contaminant Fate and Nutrient Modeling Tactical Plan	JD/DS	Report	2012	Dec-12	Aug-13		First draft has been reviewed by technical team. Edits underway.	6
4) Contaminant Fate and Nutrient Model Development	JD/DS	Task	2013	Oct-13			Model development to begin after tactical plan is finalized	
Emerging Contaminants								
5) PFC Sources	MS	Manuscript	2009	Jun-10	Jan-13		Completed.	36
6) NOAA Mussel Watch CECs	MS	Manuscript	2010				Completed. Article accepted.	
7) Broadscan Screening of Biota for EC	MS	Report	2012	Mar-12	Jul-13		Expecting seal report. Working on mussel tissues.	15
8) PFCs in Bay Biota	MS	Report	2012	Mar-13	Aug-13		Small fish sent to lab.	3
9) EC Strategy	MS/RS	Memo	2012	Oct-12	Jul-13		Draft Completed. Awaiting comments.	8
10) Developing Bioanalytical Tools	MS	Report	2013	Dec-13				
11) PBDE Summary Report	MS/RS	Report	2013	Mar-13			Draft Completed. Awaiting comments.	3
12) Current Use Pesticide Focus Meeting	MS/RS	Workshop	2013	Sep-13			Developing a proposal for evaluating ag. Pesticides in Bay Area. Present at Sept. TRC	
Exposure and Effects								
13) EEPS Summary Report	MS	Report	2009	Jun-09	Jan-13			48
14) Benthic Assessment for Mesohaline	MS	Report	2012	Dec-13			In progress.	
Nutrients								

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
Nutrients								
15) Nutrients Conceptual Model and Scenario Building	DS	Report	2012	Dec-12	Jul-13		Draft report completed 5/3/2013 and sent to TRC, SC, SAG. CM Technical Team met May 21st. Final draft expected July 2013	6
16) Nutrients Stormwater Sampling (WY 2013)	DS	Field Sampling	2013	Dec-13			Sampling complete. One memo for 2012/2013 to be written in Summer 2013	
17) Quantifying External Nutrient Loads	DS	Report	2013	May-13	Jul-13		Draft report completed 4/9/2013 and sent to TRC, SC, SAG. Final report expected July 2013	1
18) Moored Sensor Pilot Program	DS	Report	2013	May-14			Sensor to be deployed 6/26/2013. Planning for scientific investigations underway.	
19) Algal Biotoxin Monitoring	RK	Field Sampling	2013	May-14			Contract finalized.	
Status and Trends								
20) S&T Bird Egg Report (2006/2009)	JR	Report	2009	Oct-10	Aug-13		Draft prepared.	32
21) USGS South Bay Sediment Budget Factsheet	JD	Factsheet	2011	Mar-13	Jun-13		Final draft of factsheet pending publication of data from 2011 in Marine Geology. Will be ready by June 2013.	3
22) S&T Bird Egg Report 2012	JR	Report	2012	Jan-13	Dec-13		Samples to lab. Waiting for results.	5
23) Dioxins in Bird Eggs, Stormwater, and Sediment	DY	Presentation	2012	Mar-13			Completed.	3
24) AMR 2012	MS	Report	2013	Dec-13				
25) Estuary Insert 2013	JD	Newsletter	2013	Dec-13			TBD.	
26) Pulse 2013	JD	Glossy Report	2013	Oct-13			Articles completed.	
27) Annual Meeting (2013)	MS	Presentation	2013	Oct-13				
28) RMP Website Update	EWN	Task	on-going					

Sources Pathways and Loadings

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue	Months
Sources Pathways and Loadings									
29) Load Monitoring in Representative Watersheds (WY 2012)	LM	Task	2012	Oct-12	Apr-13		Draft completed. STLS to review. Will include 2013 data.	8	
30) Load Monitoring in Representative Watersheds (WY 2013)	LM	Task	2013	Dec-13					
31) Load Monitoring - EMC Development (2013)	LM	Task	2013	Dec-13		