



# RMP Deliverables Scorecard

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Contaminant Fate</b>								
1) Mercury Synthesis and Conceptual Model Update	JD	Report	2011	Aug-11	Dec-13	<span style="color: red;">●</span>	Article Published in Env Research. Need RMP version.	26
2) PCB Conceptual Model	JD	Report	2011	Mar-12	Dec-13	<span style="color: red;">●</span>	Draft Completed. Out for review.	19
<b>Emerging Contaminants</b>								
3) PFC Sources	MS	Manuscript	2009	Jun-10	Jan-13	<span style="color: blue;">✓</span>	Completed.	40
4) NOAA Mussel Watch CECs	MS	Manuscript	2010			<span style="color: blue;">✓</span>	Completed. Article accepted.	
5) Broadscan Screening of Biota for EC	MS	Report	2012	Mar-12	Dec-13	<span style="color: red;">●</span>	Received draft seal progress report. Expecting manuscript. Working on mussel tissue.	19
6) PFCs in Bay Biota	MS	Report	2012	Mar-13	Dec-13	<span style="color: red;">●</span>	Small fish sent to lab.	7
7) EC Strategy	MS/RS	Memo	2012	Oct-12	Jul-13	<span style="color: blue;">✓</span>	Comments addressed.	12
8) Developing Bioanalytical Tools	MS	Report	2013	Dec-13		<span style="color: green;">●</span>		
9) PBDE Summary Report	MS/RS	Report	2013	Mar-13		<span style="color: blue;">✓</span>	Draft Completed. Addressing comments.	7
10) Current Use Pesticide Focus Meeting	MS/RS	Report	2013	Sep-13		<span style="color: yellow;">●</span>	Developing a proposal for evaluating ag. Pesticides in Bay Area. Present at Sept. TRC	1
<b>Exposure and Effects</b>								
11) Benthic Assessment for Mesohaline	MS	Report	2012	Dec-13		<span style="color: green;">●</span>	In progress.	
<b>Nutrients</b>								
12) Nutrient Modeling Tactical Plan	DS/DY	Report	2012	Dec-12	Oct-13	<span style="color: red;">●</span>	Second meeting with technical team held in July to review revised draft.	10
13) Nutrients Conceptual Model and Scenario Building	DS	Report	2012	Dec-12	Jul-13	<span style="color: blue;">✓</span>	Draft report completed 5/3/2013 and sent to TRC, SC, SAG. CM Technical Team met May 21st. Final draft expected October 2013	10

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Nutrients</b>								
14) Nutrients Stormwater Sampling (WY 2013)	DS	Field Sampling	2013	Dec-13		●	Sampling complete. One memo for 2012/2013 to be written in Fall 2013.	
15) Nutrient Model Development	DS/DY	Task	2013	Dec-14		●	Model development to begin after tactical plan is finalized (Oct 2013).	
16) Quantifying External Nutrient Loads	DS	Report	2013	May-13	Jul-13	✓	Draft report completed 4/9/2013 and sent to TRC, SC, SAG. Final report expected October 2013	5
17) Moored Sensor Pilot Program	DS	Report	2013	May-14		●	3 sensors now deployed. Scientific investigations and data analysis underway.	
18) Algal Biotoxin Monitoring	RK	Field Sampling	2013	May-14		●	Contract finalized.	
<b>Status and Trends</b>								
19) S&T Bird Egg Report (2006/2009)	JR	Report	2009	Oct-10	Dec-13	●	Draft prepared.	36
20) USGS South Bay Sediment Budget Factsheet	JD	Factsheet	2011	Mar-13	Jun-13	✓	Final draft of factsheet pending publication of data from 2011 in Marine Geology.	7
21) S&T Bird Egg Report 2012	JR	Report	2012	Jan-13	Dec-13	●	Samples to lab. Waiting for results.	9
22) Dioxins in Bird Eggs, Stormwater, and Sediment	DY	Presentation	2012	Mar-13		✓	Completed.	7
23) AMR 2012	MS	Report	2013	Dec-13		●		
24) Coring Manuscript	DY	Manuscript	2013	Oct-13		●		
25) Pulse 2013	JD	Glossy Report	2013	Oct-13		●	Pulse at Printers	
26) Estuary Insert 2013	JD	Newsletter	2013	Oct-13		●	Insert Completed	
27) Annual Meeting (2013)	MS	Presentation	2013	Oct-13		●		
28) Tidal Wetlands Workshop	JD	Workshop	2013	Oct-13		●	Workshop postponed due to federal gov. shutdown	
29) RMP Website Update	EWN	Task	on-going			●		

### Sources Pathways and Loadings

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Sources Pathways and Loadings</b>								
30) Load Monitoring in Representative Watersheds (WY 2012)	LM	Task	2012	Oct-12	Apr-13		Completed. Appendix to MYP 2013.	12
31) Load Monitoring - EMC Development (2013)	LM	Task	2013	Dec-13				
32) Load Monitoring in Representative Watersheds (WY 2013)	LM	Task	2013	Dec-13		