

RMP Deliverables Scorecard

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Overdue	Months
Contaminant Fate									
1) Mercury Synthesis and Conceptual Model Update	JD	Report	2011	Aug-11	Jan-14		Completed in 2014.		32
2) PCB Conceptual Model	JD	Report	2011	Mar-12	Apr-14		Draft completed; comments being addressed.		25
Emerging Contaminants									
3) Broadscan Screening of Biota for EC	MS	Report	2012	Mar-12	Mar-14		Received draft seal progress report. Expecting manuscript. Working on mussel tissue.		25
4) PFCs in Bay Biota	MS	Report	2012	Mar-13	Mar-14		Draft to be completed by end of March.		13
5) Developing Bioanalytical Tools (Year 1)	MS	Report	2013	Dec-13	Jun-14		Progress status report for year 1 sent to workgroup. Will have progress report in June.		4
6) Pharmaceuticals and personal care products report	RE	Report	2013	Dec-13	Apr-14		Presented report findings at ECWG meeting.		4
7) PBDE Summary Report	MS/RS	Report	2013	Mar-13	Mar-14		Report completed. Working on manuscript		13
8) Current Use Pesticide Mapping Exercise	EWN/RS	Report	2013	Mar-14			Presented to TRC. Presenting to ECWG.		1
9) Developing Bioanalytical Tools (Year 2)	MS	Report	2014	Apr-15					
10) Effects of particle size/shape on toxicity	MS	Report	2014	Dec-14					
Exposure and Effects									
11) Benthic Assessment for Mesohaline	MS	Report	2012	Dec-13	Mar-14		BPJ exercise and year one draft progress report completed.		4
12) Copper and the olfactory nerve	MS	Report	2013	Dec-14			Federal budget shortfall resulted in switch from Chinook to Coho.		

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Overdue	Months
Exposure and Effects									
13) Develop Selenium Strategy	JD	Task	2014	Dec-14		●			
14) Dioxin Sportfish Report	JD	Report	2014	Dec-15		●			
15) Impacts of Dredging on Benthic Habitats	MS	Report	2014	Dec-16		●	Working on getting funding from Port of SF (America's Cup).		
Nutrients									
16) Nutrients Conceptual Model and Scenario Building	DS	Report	2012	Dec-12	Apr-14	●	Comment received and incorporated into Draft. Final by end of April.	16	
17) Nutrients Stormwater Sampling (WY 2013)	DS	Field Sampling	2013	Dec-13	May-14	■	Draft report in final internal review.	4	
18) Nutrient Model Development	DS/DY	Task	2013	Dec-14		●	Model development to begin after detailed workplan plan is finalized (Jan 2014).		
19) Detailed Nutrient Modeling Workplan	DS	Report	2013	Jan-14	May-14	■	Will balance between hydrodynamic and water quality models.	3	
20) Moored Sensor Pilot Program	DS	Report	2013	May-14		●	3 sensors now deployed. Scientific investigations and data analysis underway.		
21) Algal Biotoxin Monitoring	RK	Field Sampling	2013	May-14		●			
22) Nutrient Monitoring Program Development	DS	Report	2014	Dec-14		●			
23) Moored Sensor Monitoring Program - Year 2	DS	Report	2014	Jun-14		●			
Status and Trends									
24) S&T Bird Egg Report (2006/2009)	JR	Report	2009	Oct-10	Apr-14	■	Executive Summary complete.	42	
25) USGS South Bay Sediment Budget Factsheet	JD	Factsheet	2011	Mar-13	Apr-14	■	RMP review of factsheet completed. USGS in process of finalizing.	13	
26) S&T Bird Egg Report 2012	JR	Report	2012	Jan-13	Mar-14	●	Samples complete. Data are QA/reviewed.	15	

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue	Months
Status and Trends									
27) Updated Ambient Sediment Threshold Concentrations	EWN	Memo	2013	Jan-14					3
28) Coring Manuscript	DY	Manuscript	2013	Oct-13	Apr-14		Draft article ut to co-authors for comment.		6
29) RMP Website Update	EWN	Task	on-going						
Sources Pathways and Loadings									
30) Load Monitoring - EMC Development (2013)	LM	Task	2013	Dec-13	Feb-14		Completed.		4
31) Load Monitoring in Representative Watersheds (WY 2013)	LM	Task	2013	Dec-13	Feb-14		Final version posted on web.		4
32) Load Monitoring - EMC Development (2014)	LM	Task	2014	Dec-14			To be discussed at SC meeting.		
33) Nutrients Stormwater measurements (WY2014)	DS	Report	2014	Dec-14					
34) Load Monitoring in Representative Watersheds (WY2014)	LM	Task	2014	Dec-14					
35) Develop and Update Spreadsheet Model - Year 5	LM	Report	2014	Sep-14					