

2009 Carryover Projects

2010 Possible Carryover Projects

D=Draft; F=Final; NS=Not Specified

DELIVERABLE	Lead	2010						2011		Original Due	Rationale for Carryover	Within Budget?	Complete in 2010?				
		J	F	M	A	M	J	J	A	S	O	N	D				
STATUS AND TRENDS																	
Pulse 2010	JD				D									Sep-10			
AMR 2009	JO													Dec-10	Delay in contractor deliverables		
Sediment Cruise	AF	X												Feb-10			
RMP Website Update	JO			X													
Update QAPP	SL										F			Oct-10			
Estuary Insert	JH											X		Dec-10			
Factsheets	JD										D	F			Triclosan/triclocarban		
Water Cruise	JH							X						Sep-10			
Bivalve Cruise	JH								X					Sep-10			
Annual Meeting	JD									X				Oct-10			
Sport Fish 2009	JD												D	F	Erroneous date in Workplan	Yes	Yes
Annual Mercury Meeting	JD	X												Feb-10			
CONTAMINANT FATE																	
Bay Margins Model	JO				D									Dec-09	Competing priorities	Yes	Yes
Coring Report	DY				D									Mar-07	Delay in contractor deliverables	No	Yes
Atmospheric Deposition Strategy	DY						D							May-10	Competing priorities		
Bay Methylmercury MS	DY							X						May-09	Competing priorities	Yes	Yes
Remote Sensing	JO				D									Sep-08	Competing priorities	Yes	Yes
Conceptual Model Bioaccumulation	BG										D			Aug-10	Competing priorities		
3D Model Summary Report	JO										D			Dec-10	Delay in contracting		
Mercury Isotopes	JB				D									May-10			
Mercury In DGTs	HH				D									Dec-09	Delay in contractor deliverables	Yes	Yes
EMERGING CONTAMINANTS																	
Alternative BFR Study Draft Report	SK											D		Dec-08	Delay in contractor deliverables	No	Yes
PFC Sources	MS								D					Jun-10	Competing priorities	Yes	Yes
Seal PFCs	MS											D		Feb-09	Competing priorities	Yes	Yes
Archiving Strategy Draft	SK			D										Mar-10			
AXYS CEC Report	SK								D					Jul-10	Data due in July		
NOAA Mussel Watch Coordination	SK												X	Dec-10			
Broadscan Y1 Progress Report	SK												X	Dec-10	Delay in contracting	Yes	Yes
COC White Paper	SK												D	F	Competing priorities	Yes*	Yes
EXPOSURE AND EFFECTS																	
Mercury in Bird Eggs	JA			D										Mar-10			
Molecular TIEs	SB												D	Dec-10			
Sed TIEs 2009	SL													NS	Delay in contracting		
S&T Bird Egg (2006/2009)	JD												D	F			
Mercury in Small Fish	BG													Dec-10	Completion date underestimated	Yes	No
PBDE Sensitivity in Terns	BR												D	Nov-10			
Benthic Workshops	AM				X									Spring 2010			
Benthic Index Report (AM)	AM												D	Dec-10			
2008 EDC in fish	KK												X	Apr-08			
Effects of PAH on Flatfish	JI				D									May-10			
EEPS Summary Report	MS												D	F	Competing priorities	Yes	Yes
SPL																	
Zone 4 Line A (2006-2010)	LM												D	Aug-10			
Land Use Classification Scheme	LM												D	Jul-10			
Watershed Reconnaissance	LM												X	Jun-10			
Stormwater Regional Model	LM												D	Nov-10			
Guadalupe Articles	LM												X	Dec-06			
Guadalupe Model	JO												D	F	Time extension incorp new data	Yes	Yes
Rank Watersheds	BG				D									NS			
Optimize Sampling Methods	AM				D									NS			
Multiyear Sampling Plan	LM												D	NS			
Mallard Island	ND												D	F			