

2009 Carryover Projects

2010 Possible Carryover Projects

D=Draft; F=Final; NS=Not Specified

DELIVERABLE	Lead	2010							2011		Original Due	Current Due Date	Comments	Within Budget?	Complete in 2010?		
		J	F	M	A	M	J	J	A	S						O	N
STATUS AND TRENDS																	
Pulse 2010	JD				D							Sep-10		Completed	Yes	Yes	
AMR 2009	MS										D	F	Dec-10	Feb-11			
Sediment Cruise	AF	X										Feb-10		Completed	Yes	Yes	
RMP Website Update	JO		X											Completed	Yes	Yes	
Update QAPP	?										D	F	Oct-10				
Estuary Insert	RA										X		Dec-10				
Factsheets	JD										D	F	Oct-10		Triclosan/triclocarban		
Water Cruise	JH					X							Sep-10		Completed	Yes	Yes
Bivalve Cruise	JH						X						Sep-10		Completed	Yes	Yes
Annual Meeting	JD										X		Oct-10				
Sport Fish 2009	JD											D	F	Mar-11			
Annual Mercury Meeting	JD	X											Feb-10		Completed	Yes	Yes
CONTAMINANT FATE																	
Bay Margins Model	BG			D		F						Dec-09	Dec-10		Yes	Yes	
Coring Report	DY			D		F						Mar-07		Draft Report completed	Yes	Yes	
Atmospheric Deposition Strategy	DY						D	F				May-10					
Dioxin Air Deposition (CARB)	DY											Dec-10					
Bay Methylmercury article	DY							X				May-09		Completed	Yes	Yes	
Remote Sensing	JO			D		F						Sep-08	Nov-10	Draft Report completed			
Conceptual Model Bioaccumulation	BG								D	F		Aug-10	Dec-10				
3D Model Summary Report	BG								D	F		Dec-10					
Mercury Isotopes	JB			D		F						May-10		2 articles completed			
Mercury In DGTs	HH			D		F						Dec-09		Final Report completed	Yes	Yes	
EMERGING CONTAMINANTS																	
Alt. BFR Study Report	SK								D	F		Dec-08	Mar-11	Delay in contractor deliverables	Yes	Yes	
PFC Sources	MS					D	F					Jun-10	Nov-10	Draft artice in prep	Yes	Yes	
Seal PFCs	MS					D	F					Feb-09	Nov-10	Draft artice in review	Yes	Yes	
Archiving Strategy	SK	D				F						Mar-10		Completed	Yes	Yes	
AXYS CEC Report	SK						D	F				Jul-10					
NOAA Mussel Watch Coordination	SK							X				Dec-10		Sample collection completed			
Broadscan Y1 Progress Report	SK							X				Dec-10			Yes	Yes	
CEC Chemical Profiles	SK						D	F				Oct-09	Dec-10	Scope change	Yes*	Yes	
EXPOSURE AND EFFECTS																	
Mercury in Bird Eggs	JA	D		F								Mar-10		Completed	Yes	Yes	
Molecular TIEs	SB								D	F		Dec-10					
Sed TIEs 2009	SL									F		Dec-10					
S&T Bird Egg (2006/2009)	JD								D	F		Oct-10		Delay in deliverables			
Mercury in Small Fish	BG									D	F	Dec-10	Jun-11	Completion date underestimated	Yes	No	
PBDE Sensitivity in Terns	BR								D	F		Nov-10					
Benthic Workshops	AM		X		X							May-10		One completed; 2nd in Nov			
Benthic Index Report	AM								D	F		Dec-10					
2008 EDC in fish	KK							X				Apr-08	Nov-10	Expecting report in 4th quarter	Yes	Yes	
Effects of PAH on Flatfish	JI			D								May-10	Aug-11	Delay due to Gulf oil spill			
EEPS Summary Report	MS								D	F		Jun-09	Dec-10		Yes	Yes	
SPL																	
Zone 4 Line A (2006-2010)	LM								D	F		Aug-10					
Land Use Classification Scheme	LM								D	F		Jul-10	Feb-11				
Watershed Reconnaissance	LM					X						Jun-10	Oct-10	On-going			
Stormwater Regional Model	LM								D	F		Nov-10	Feb-11				
Guadalupe Articles	LM				X							Dec-06	Nov-10				
Guadalupe Model	ML						D	F				Dec-09	Nov-10	Time extension incorp new data	Yes	Yes	
Rank Watersheds	BG						D	F				Oct-10		Draft report complete			
Optimize Sampling Methods	AM						D	F				Oct-10		Draft report complete			
Multiyear Sampling Plan	LM						D	F				NS	May-11	Change of scope. Waiting for results of watershed recon.			
Mallard Island	ND								D	F		Oct-10					