

RMP DELIVERABLES SCORECARD

1/24/2005

		ORIGINAL TARGET		REVISED TARGET	
2001	DELIVERABLE	STAFF LEAD	DATE	DATE	STATUS
Air Deposition	PAH/PCB Report	Yee		Jan-05	Draft report reviewed, revisions in progress. Will be issued as Tech Report
Contaminant Transfer Sediment to Biot	Literature Review	Sedlak		Feb-05	Draft report provided in June04. No comments on draft.
RMP Redesign	Technical Report	Low		May-05	Draft report in review. Should receive this report in March.
2003	DELIVERABLE	STAFF LEAD			STATUS
Ten Year Synthesis	Management Perspective	Davis	Oct-03	Aug-04	Review of Draft Completed
2004	DELIVERABLE	STAFF LEAD			STATUS
Quality Assurance and Control	Intercomparison report (QA/QC)	Sedlak	Apr-04	Feb-05	Only 1 of 3 RMP labs participated. Jim Noblet to identify those not participating. Ken Schrif believes results of study should be available early 2005 (will provide a master control chart).
	SPE calibration evaluation report (QA/QC, Yee Comparison of column extraction methods)		Dec-04		2002 and 2003 raw data in. Followup with Axys needed to explain some anomalies. Received 3 whole water splits for PBDE.
Exposure and Effects Pilot	Manuscript on contaminants in diving ducks	Hunt	Jul-04	Feb-05	Internal draft completed. Expect comments from John R and Jay D.
	Data report on contaminants in cormorant eggs	Hunt	Mar-04	May-05	Waiting on CDFG -- Should have organics by Dec. Metals in.
	Resident species sensitivity study report	Low	Dec-04	Fall 2005	To be completed by Granite Canyon in conjunction with PRISM work.
	Summary report on contaminants and hatchability in terns	Hunt	Oct-04		for 2002 data still waiting on Hg analysis for 25 terns. To date we have received 20. For 2003 eggs - recently completed an ammendment with DFG for analysis of 45 eggs. DFG has received 2003 eggs from USFWS.
Small Tributary Loading Study	Technical Report Guadalupe Yrs 1 & 2	McKee	Jun-04	Mar-05	Combined RMP/CEP Report
Dredged Material Testing Data Evaluation Special Study	RMP technical report integrating dredged material and other monitoring data	Yee	Oct-04	Jan. 05	
		ORIGINAL TARGET		REVISED TARGET	
2005	DELIVERABLE	STAFF LEAD	DATE	DATE	STATUS
Program Management	Revise Detailed Workplan	Sedlak	Jan-05		
Data Management	Format, QA/QC, and upload 2003 data	Low	May-05		
	Continue with Redesign	Low	Sep-05		
	Lab data submittal via web	Low			
	Develop program for routine calculations and QA/QC	Low			
	Develop programs for routine graphics	Low			
	QA/QC 2003 S&T Data Set	Low	Mar-05		
	QA/QC 2004 S&T Data Set	Low	Sep-05		
	Review and incorporate SWAMP SOPs	Low	Mar-05		
RMP Website	2003 Annual Monitoring Report	Low			
Information Dissemination	Newsletter/Inserts	Hunt	Spring Newsletter - Feb. 05		
			Fall Newsletter - Sept. 05		
			Fall Insert - Nov. 05		
Annual Reporting	2003 Annual Monitoring Results	Low	May-05		

RMP DELIVERABLES SCORECARD

1/24/2005

	Pulse - Internal Reviews	Davis	15-Mar		
	Pulse - Final Review	Davis	22-Mar		
	Pulse - Complete	Davis	29-Mar		
Data Integration	Multi-box 1.0 Report Final	Davis	Mar-05		
	Journal manuscript Multi-box 1.0	Davis	May-05		
	Manuscript & Journal on OCP	Leatherbarrow	Jun-05		
	PCB Multi-box 2.0 Draft Technical Report	Davis	Jun-05		
	PCB Multi-box 2.0 Final Technical Report	Davis	Sep-05		
	Fate Models for OC Pesticides	Leatherbarrow	Dec-02	Dec-04	Draft report in peer review - revisions in progress, target for final report in June 2005
	Pulse article -revised SF Contamination Index	Thompson	Dec-05		
	Journal manuscript submitted on OC pesticide mass budget	Leatherbarrow	Aug-04	Spring 2005	
Status and Trends	Epsodic Toxicity/ Prism Report	Lowe	Oct-05		
	Sport Fish Monitoring Report & Manuscript	Hunt	Feb 05- Draft April 05- Final		
	USGS Reports (Suspended Sed. & Hydrography)	USGS	Quarterly/Annual		USGS to post information on web.
Pilot Studies	Mercury Deposition Network- 2004 Report	Yee	Mar-05		
	EEPS Report on sediment toxicology and chemistry and benthos in SF Bay	Thompson	Dec-05		
	Winter Pilot Study - Data on web	Lowe	Nov-05		
	Winter Pilot Study - Reconvene Workgroup	Lowe	Winter 2005		Work group to include: Tucker, Sommers, and Taberski
	Winter Pilot Study - Part of 2004 Annual Report	Lowe	2006		
Special Studies	Mallard Island 2004 RMP Technical Report	McKee	Oct-05		
	Manuscript submitted	McKee	Dec-05		
	Contaminant Loads Associated with Suspended Sediment Report	Lester		Jan-05	Updates to include WY95-03 data, submitted to J. of Hydrology format.
	9 yr Synthesis Articles	Davis	Manuscript - Feb		
	Small Tributary Loading Report	McKee	Dec-05		
	Dredging Impacts on Food Web	Yee	Aug-05		
	Load Study Reconnaissance Memo	McKee	Oct-05		
	PBDE Information CM/IA Report	Oros	Nov-05		
					Will start discussions with lab and other QA program officers on developing appropriate targets.