

RMP DELIVERABLES SCORECARD

10/4/05

Recently Completed		DELIVERABLE	STAFF LEAD		
RMP Website	Redesign of RMP Website	Sedlak			
Annual Reporting	2003 Annual Monitoring Results	Lowe			
	Pulse	Davis			
Small Tributary Loading Study	Technical Report Guadalupe Yrs 1 & 2	McKee			
RMP Redesign	Technical Report	Lowe			
Air Deposition	PAH/PCB Report	Yee			
2003					
	DELIVERABLE	STAFF LEAD			
Ten Year Synthesis	Management Perspective	Davis	Oct-03	Jun-05	
2004					
	DELIVERABLE	STAFF LEAD			
Quality Assurance and Control	Intercomparison report (QA/QC)	Sedlak	Apr-04	Mar-05	
	Solid Phase Extraction calibration evaluation report (QA/QC, Comparison of column extraction methods)	Yee	Dec-04	Aug-05	
Exposure and Effects Pilot	Manuscript on contaminants in diving ducks	Hunt	Jul-04	Jul-05	
	Data report on contaminants in cormorant eggs	Davis/Hunt	Mar-04	Sep-05	
	Resident species sensitivity study report	Lowe	Dec-04	Fall 2005	
	Summary report on contaminants and hatchability in terns	Hunt	Oct-04	Jun-05	
Dredged Material Testing Data Evaluation Special Study	RMP technical report integrating dredged material and other monitoring data	Yee	Oct-04	Aug-05	
2005					
	DELIVERABLE	STAFF LEAD	ORIGINAL TARGET DATE	REVISED TARGET DATE	

RMP DELIVERABLES SCORECARD

10/4/05

Data Management	Format, QA/QC, and upload 2003 data	Grosso/Yee	May-05	
	Continue with Redesign	Grosso	Sep-05	
	Lab data submittal via web	Lowe		
	Develop program for routine calculations and QA/QC	Lowe		
	Develop programs for routine graphics	Lowe Grosso/Yee	Sep-05	
	Format, QA/QC, and upload 2004 data			
		Yee	Jul-04	Jul-05
	Update of the QAPP available on SFEI website			
Information Dissemination	Newsletter/Inserts	Hunt	Fall Newsletter - Sept. 05 Summer Insert - August. 05	
	PCB Multi-box 2.0 Draft Technical Report	Davis	Jun-05	
	PCB Multi-box 2.0 Final Technical Report	Davis	Sep-05	
	Fate Models for OC Pesticides	Leatherbarrow	Dec-02	Sep-05
	Pulse article -revised SF Contamination Index	Thompson	Dec-05	
Status and Trends	Epsodic Toxicity/ Prism interim Report	Lowe	Oct-05	
	Sport Fish Monitoring Report & Manuscript	Hunt	Feb 05- Draft	Jul-05
	USGS Reports (Suspended Sed. & Hydrography)	USGS	April 05- Final Quarterly/Annual	
Pilot Studies	Mercury Deposition Network- 2004 Report	Yee	Mar-05	Aug-05
	EEPS Report on sediment toxicology and chemistry and benthos in SF Bay	Thompson	Dec-05	
	EEPS/PRISM-TOXdraft report on sediment dose-response studies to amphipod spp.	Lowe	Oct-05	
	Winter Pilot Study - Data on web	Lowe	Nov-05	

RMP DELIVERABLES SCORECARD

10/4/05

	Winter Pilot Study Report- Part of 2004 Annual Report	Lowe	2006	
Special Studies	Mallard Island 2004 RMP Technical Report (reporting years 02, 03, 04, and 05)	McKee	Oct-05	
	Manuscript submitted	McKee	Dec-05	
	Contaminant Loads Associated with Suspended Sediment Manuscript	Lester		Jan-05
	9 yr Synthesis Articles	Davis		Jul-05
	Small Tributary Loading Report	McKee	Dec-05	
	Dredging Impacts on Food Web	Oros	Aug-05	
	Load Study Reconnaissance Memo	McKee	Oct-05	
	PBDE Information CM/IA Report	Oros	Nov-05	Mar-06
	Interim Mallard Island Report (reporting years 02 and 03)	McKee		Mar-05

RMP DELIVERABLES SCORECARD

10/4/05

Live on web.

Complete. Available for distribution on web

Distributed at Annual Meeting. Additional copies available.

Combined RMP/CEP Report. Should post to web week of July 12

Complete Should be posted to web week of July 12th.

Posted on the web

STATUS

Review of draft completed

STATUS

Only 1 of 3 RMP labs participated. Jim Noblet to identify those not participating. Ken Schiff believes results of study should be available early 2005 (will provide a master control chart).

2002 and 2003 raw data in. Don to review data and summarize information in memorandum for Sept. TRC meeting.

Comments on internal draft received and are being incorporated.

Have received and formatted 2002 and 2004 organics for cormorant eggs. We have received Hg, dioxin and Se for both 2002 and 2004 eggs. Waiting for musk, TPP, and phthalates. Need to write a report for the September TRC Meeting.

To be completed by Granite Canyon in conjunction with PRISM work. 2002 data on Hg analysis for 25 terns is complete. For 2003 eggs - recently completed an amendment with DFG for analysis of 45 eggs, have received 8 of 45. DFG has received 2003 eggs from USFWS. Still no response from USFWS.

John Ross to assist Don. Don to give John presentation from TRC meeting.

STATUS

RMP DELIVERABLES SCORECARD

10/4/05

All 2003 data available on web, except for following - Missing from lab: tissue new analytes; water diazinon & chlorpyrifos. Received water MeHg 6/15/05. Water PBDEs in internal QA review. Being reanalyzed: sediment PCBs, PBDEs, Pesticides; Tissue PAHs. In progress. Expect to meet target date.

Water - received: ancillary, THg, MeHg; missing: organics, most trace elements. **Sediment** - received: trace elements, ancillary; missing: organics, THg. **Tissue** - received: trace elements, % survival; missing: organics, THg.
To include revised sediment organic MDL targets

In progress. Expect to meet target date.

Draft report in peer review - revisions in progress, target for final report in June 2005

Sediment samples collected from 6 tribs. (Nov-04 & April-05). Data pending
Received final data 1st of March 2005. In preparation. Outline end of July.

USGS to post information on web.

Updates to include WY95-03 data, submitted to J. of Hydrology format.
Reviews back and were very positive.
Manuscripts to Russ Flegal

Completed. Waiting comments from TRC