

2001					
DELIVERABLE	STAFF LEAD	ORIGINAL TARGET DATE	REVISED TARGET DATE	STATUS	
Air Deposition	PAH/PCB Report	Yee	Mar-05	Report sent to USEPA for review (Pam Tsai is first author). Don to check with Pam week of April 11th	
RMP Redesign	Technical Report	Lowe	May-05	Draft report in review. Should receive this report in March.	
2003					
DELIVERABLE	STAFF LEAD	ORIGINAL TARGET DATE	REVISED TARGET DATE	STATUS	
Ten Year Synthesis	Management Perspective	Davis	Oct-03	Jun-05	Review of Draft Completed
2004					
DELIVERABLE	STAFF LEAD	ORIGINAL TARGET DATE	REVISED TARGET DATE	STATUS	
Quality Assurance and Control	Intercomparison report (QA/QC)	Sedlak	Apr-04	Mar-05	Only 1 of 3 RMP labs participated. Jim Noblet to identify those not participating. Ken Schiff believes results of study should be available early 2005 (will provide a master control chart). Don to check with Ken week of April 11th
	SPE calibration evaluation report (QA/QC, Yee Comparison of column extraction methods)	Yee	Dec-04	May-05	2002 and 2003 raw data in. Followup with Axyx needed to explain some anomalies. Received 3 whole water splits for PBDE.
Exposure and Effects Pilot	Manuscript on contaminants in diving ducks Data report on contaminants in cormorant eggs	Hunt	Jul-04 Mar-04	Mar-05 May-05	Internal draft completed. Comments from Jay expected soon 4/2005. Have received and formatted 2002 organics for cormorant eggs DFG is currently analyzing 2004 cormorant eggs for organics - we have received Hg and Se for both 2002 and 2004 eggs.
	Resident species sensitivity study report Summary report on contaminants and hatchability in terns	Lowe Hunt	Dec-04 Oct-04	Fall 2005 Jun-05	To be completed by Granite Canyon in conjunction with PRISM work. 2002 data on Hg analysis for 25 terns is complete. For 2003 eggs - recently completed an amendment with DFG for analysis of 45 eggs, have received 8 of 45. DFG has received 2003 eggs from USFWS.
Small Tributary Loading Study Dredged Material Testing Data Evaluation Special Study	Technical Report Guadalupe Yrs 1 & 2 RMP technical report integrating dredged material and other monitoring data	McKee Yee	Oct-04 Oct-04	Mar-05 May-05	Combined RMP/ICEP Report. Report is out for review. Comments due back April 15th John Ross/Meg Sedlak to assist.
2005					
DELIVERABLE	STAFF LEAD	ORIGINAL TARGET DATE	REVISED TARGET DATE	STATUS	
Data Management	Format, QA/QC, and upload 2003 data Continue with Redesign Lab data submittal via web Develop program for routine calculations and QA/QC Develop programs for routine graphics Format, QA/QC, and upload 2004 data Update of the QAPP available on SFEI website	Grosso/Yee Grosso Lowe Lowe Lowe Grosso/Yee Yee	May-05 Sep-05 Sep-05 Jul-04	 Jul-05	
RMP Website	Redesign of RMP Website Phase I	Lowe			
Information Dissemination	Newsletter/Inserts	Hunt	Spring Newsletter - Feb. 05 Fall Newsletter - Sept. 05 Summer Insert - August, 05		Completed.
Annual Reporting	2003 Annual Monitoring Results Pulse - Internal Reviews Pulse - Final Review Pulse - Complete	Lowe Davis Davis Davis	May-05 29-Mar 5-Apr 12-Apr		Pulse out to Printers April 18th
Data Integration	Multi-box 1.0 Report Final Journal manuscript Multi-box 1.0 Manuscript & Journal on OCP PCB Multi-box 2.0 Draft Technical Report PCB Multi-box 2.0 Final Technical Report Fate Models for OC Pesticides Pulse article - revised SF Contamination Index Journal manuscript submitted on OC pesticide mass budget	Davis Davis Leatherbarrow Davis Davis Leatherbarrow Thompson Leatherbarrow	Mar-05 May-05 Jun-05 Jun-05 Sep-05 Dec-02 Dec-05 Aug-04	Dec-04 Spring 2005	Draft report in peer review - revisions in progress, target for final report in June 2005
Status and Trends	Epicodic Toxicity/ Prism Report Sport Fish Monitoring Report & Manuscript USGS Reports (Suspended Sed. & Hydrography)	Lowe Hunt USGS	Oct-05 Feb 05- Draft April 05- Final Quarterly/Annual		Received final data 1st of March 2005. In queue for QA review. USGS to post information on web.
Pilot Studies	Mercury Deposition Network- 2004 Report EEPS Report on sediment toxicology and chemistry and benthos in SF Bay Winter Pilot Study - Data on web Winter Pilot Study - Reconvene Workgroup Winter Pilot Study - Part of 2004 Annual Report	Yee Thompson Lowe Lowe Lowe	Mar-05 Dec-05 Nov-05 Winter 2005 2006		Work group to include: Tucker, Sommers, and Taberski
Special Studies	Mallard Island 2004 RMP Technical Report (reporting years 02, 03, 04, and 05) Manuscript submitted Contaminant Loads Associated with Suspended Sediment Manuscript 9 yr Synthesis Articles Small Tributary Loading Report Dredging Impacts on Food Web Load Study Reconnaissance Memo PBDE Information C/MIA Report Interim Mallard Island Report (reporting years 02 and 03)	McKee McKee Lester Davis McKee Yee McKee Oros McKee	Oct-05 Dec-05 Dec-05 Aug-05 Oct-05 Nov-05 Mar-05	Jan-05 Jun-05 Mar-06	Updates to include WY95-03 data, submitted to J. of Hydrology format. Waiting for reviewer comments. Manuscripts to Flegal Addressing reviewer comments