

RMP DELIVERABLES SCORECARD

1/16/2007

Recently Completed	DELIVERABLE	STAFF LEAD			STATUS
Information Dissemination	Pulse Newsletter/Inserts	Davis Hunt	Estuary Insert	Fall 2006	Sent to printer on 10/2/2006
Exposure and Effects Pilot Studies	Data report on contaminants in cormorant eggs	Davis/Hunt	Mar-04	Oct-06	Comments have been received and are being addressed.
Special Studies	Dredged Material Testing Data Evaluation Special Study	Jabusch/Yee	Oct-04	Nov-06	Completed. Send to TRC and LTMS for scientific review.
	Dredging Impacts on Food Web	Oram/Oros			Completed and posted on web
Data Integration	Pulse Article on SF Contamination Index	Thompson	Jun-06		Completed.
2004					
	DELIVERABLE	STAFF LEAD	ORIGINAL TARGET DATE	REVISED TARGET DATE	STATUS
Quality Assurance and Control	Intercomparison report (QA/QC)	Sedlak	Apr-04	Dec-06	Only 1 of 3 RMP labs participated. Jim Noblet to send the results by end of March.
	Solid Phase Extraction calibration evaluation report (QA/QC, Comparison of column extraction methods)	Yee	Dec-04	Dec-06	2002-2005 raw data in. Don to review data and summarize information in memorandum for TRC.
Exposure and Effects Pilot	Manuscript on contaminants in diving ducks	Hunt	Jul-04	Nov-06	Draft to be completed in early October.
	Summary report on contaminants and hatchability in terns	Hunt	Oct-04	Winter/2006	Meet with Terry Adelsbach - draft report Oct/Nov with final report by Dec 2006.
2005					
	DELIVERABLE	STAFF LEAD	ORIGINAL TARGET DATE	REVISED TARGET DATE	STATUS
Data Management	Format, QA/QC, and upload 2004 data	Grosso/Yee	Sep-05	May-06	Water: all data received and reviewed, except for diazinon and chlorpyrifos. Sediment: all data received and reviewed. Tissue: all data received and reviewed, except PAHs may be reanalyzed.
Data Integration	PCB Multi-box 2.0 Draft Technical Report	Oram/Davis	Jun-05		Tetra Tech uncertainty testing is nearly complete. Expect draft report before October 30 contaminant fate workgroup meeting.
Status and Trends	Epsodic Toxicity/ Prism interim Report	Lowe	Oct-05	Dec-06	Sediment samples collected from 6 tribs. (Nov-04 & April-05). Data reviewed. Preparing a draft report for October.
Pilot Studies	EEPS Report on sediment toxicology and chemistry and benthos in SF Bay	Thompson	Dec-05	Spring-06	Waiting for data from SQO.
	Winter Pilot Study - Data on web	Lowe	Nov-05	Dec-05	Have received all data with the exception of diazinon.
	Winter Pilot Study Report- Part of 2004 Annual Report	Lowe	2006		Draft written for annual monitoring results.
Special Studies	PBDE Information CM/IA Report	Werme	Nov-05	Nov-06	Recieved field data in January. Presentation to CEP late March.

RMP DELIVERABLES SCORECARD

1/16/2007

2006	DELIVERABLE	STAFF LEAD	ORIGINAL TARGET	REVISED TARGET	STATUS
			DATE	DATE	
Data Management	Format, QA/QC, and upload 2005 data	Grosso/Yee	May-06		Water: all data received and reviewed, except for diazinon and chlorpyrifos. Sediment: all data received and reviewed. Tissue: all data received and reviewed, except PAHs may be reanalyzed.
	Continue with Redesign	Grosso	Sep-05		Preliminary redesign complete - ongoing maintenance and refinement required. New version of SWAMP database expected in November 2006.
	Continue to develop tools for laboratory data submittal via web (S&T contracts)	Lowe	Dec-06		Initial electronic data deliverable (EDD) formats have been developed and provided to the labs. Outlines for how the data submittal process will be implemented are in development.
	Continue to develop routine calculations and QA/QC	Lowe	Dec-06		In development.
	Update of the QAPP available on SFEI website	Yee/Sedlak	Jul-06	Nov-06	To include revised sediment organic MDL targets. Yee/Sedlak in process of revision to be consistent with SWAMP format.
Information Dissemination	2004/2005 Annual Monitoring Results	Oram	Aug-06	Nov-06	Internal draft prepared for review.
	Presentation to TRC on results of intercomparison exercises	Yee/Sedlak	Summer 2006	Fall 2006	
	Laboratory audit/Desktop review	Sedlak/Yee	Fall 2006	Fall 2006	
Data Integration	Multi-box model - Graphic output	Oram/Davis	Sep-06		
	Report on second pollutant	Oram/Davis	Oct-06		
	Journal Publication	Oram/Davis	Dec-06		
	Hg Atmospheric Deposition Article	Yee/Sedlak	Dec-06		
Status and Trends	USGS Reports (Suspended Sed. & Hydrography)	USGS	Quarterly/Annual		USGS to post information on web.
Pilot Studies	EEPS - Small fish (Yr 1)	Greenfield/Grenier	Apr-06		Sample collection is complete; Hg results received.
	EEPS - Small fish (Yr 1 & 2)	Greenfield/Grenier	Dec-06		Sample collection is underway
	EEPS - Fish Effects	AMS	Dec-06		
	Mercury Deposition Network-2006 Report/Publication	Yee/Sedlak		Nov-06	Summarize MDN work with USEPA mobile lab work.
Special Studies	Mallard Island Five-year Report	McKee/David	Oct-06	Nov-06	Slightly delayed due date is associated with the need for multiple authors to develop and review the draft product. Draft expected to be complete by December, however, the final day flow data will not be published by DWR until March or April -- will submit journal article after evaluation of DWR data.
	Mallard Island Journal Article	McKee/David	Dec-06	Apr-07	Lester, Don and Jon L plan to submit a Journal article on the trace metal component of the project as this years deliverable
	Gualalupe Report	McKee/David	Dec-06		
	Sediment Coring Study - Fieldwork	Yee	Mar-06		11 sites completed. Remaining work to be completed in Fall.
	Sediment Coring Study - Drft Tech. Report	Yee	Feb-07	May/June 2007	Given more sampling to be completed in Oct 06, more likely report date of May/June -07
	Sediment Coring Study - Final Report	Yee	Mar-07		