

RMP Deliverables Scorecard



Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
Contaminant Fate								
1) Mercury Synthesis and Conceptual Model Update	JD	Report	2011	Aug-11	Dec-13	●	Article Published in Env Research. Need RMP version.	25
2) PCB Conceptual Model	JD	Report	2011	Mar-12	Dec-13	●	Draft Completed. Out for review.	18
Emerging Contaminants								
3) PFC Sources	MS	Manuscript	2009	Jun-10	Jan-13	✓	Completed.	39
4) NOAA Mussel Watch CECs	MS	Manuscript	2010			✓	Completed. Article accepted.	
5) Broadscan Screening of Biota for EC	MS	Report	2012	Mar-12	Dec-13	●	Received draft seal progress report. Expecting manuscript. Working on mussel tissue.	18
6) PFCs in Bay Biota	MS	Report	2012	Mar-13	Dec-13	●	Small fish sent to lab.	6
7) EC Strategy	MS/RS	Memo	2012	Oct-12	Jul-13	✓	Comments addressed.	11
8) Developing Bioanalytical Tools	MS	Report	2013	Dec-13		●		
9) PBDE Summary Report	MS/RS	Report	2013	Mar-13		✓	Draft Completed. Awaiting comments.	6
10) Current Use Pesticide Focus Meeting	MS/RS	Report	2013	Sep-13		●	Developing a proposal for evaluating ag. Pesticides in Bay Area. Present at Sept. TRC	
Exposure and Effects								
11) Benthic Assessment for Mesohaline	MS	Report	2012	Dec-13		●	In progress.	
Nutrients								
12) Nutrient Modeling Tactical Plan	DS/DY	Report	2012	Dec-12	Oct-13	●	First draft has been reviewed by technical team.	9
13) Nutrients Conceptual Model and Scenario Building	DS	Report	2012	Dec-12	Jul-13	✓	Draft report completed 5/3/2013 and sent to TRC, SC, SAG. CM Technical Team met May 21st. Final draft expected August 2013	9

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
Nutrients								
14) Nutrients Stormwater Sampling (WY 2013)	DS	Field Sampling	2013	Dec-13		●	Sampling complete. One memo for 2012/2013 to be written in Fall 2013.	
15) Quantifying External Nutrient Loads	DS	Report	2013	May-13	Jul-13	✓	Draft report completed 4/9/2013 and sent to TRC, SC, SAG. Final report expected August 2013	4
16) Moored Sensor Pilot Program	DS	Report	2013	May-14		●	Sensor deployed 7/2/2013. Planning for scientific investigations underway.	
17) Algal Biotoxin Monitoring	RK	Field Sampling	2013	May-14		●	Contract finalized.	
18) Nutrient Model Development	DS/DY	Task	2013	Oct-13		●	Model development to be again after tactical plan is finalized (Oct 2013).	

Status and Trends

19) S&T Bird Egg Report (2006/2009)	JR	Report	2009	Oct-10	Dec-13	●	Draft prepared.	35
20) USGS South Bay Sediment Budget Factsheet	JD	Factsheet	2011	Mar-13	Jun-13	✓	Final draft of factsheet pending publication of data from 2011 in Marine Geology.	6
21) S&T Bird Egg Report 2012	JR	Report	2012	Jan-13	Dec-13	●	Samples to lab. Waiting for results.	8
22) Dioxins in Bird Eggs, Stormwater, and Sediment	DY	Presentation	2012	Mar-13		✓	Completed.	6
23) AMR 2012	MS	Report	2013	Dec-13		●		
24) Coring Manuscript	DY	Manuscript	2013	Oct-13		●		
25) Pulse 2013	JD	Glossy Report	2013	Oct-13		●	Articles completed.	
26) Estuary Insert 2013	JD	Newsletter	2013	Oct-13		●	Working with SFEP to write insert.	
27) Annual Meeting (2013)	MS	Presentation	2013	Oct-13		●		
28) Tidal Wetlands Workshop	JD	Workshop	2013	Oct-13		●	Workshop scheduled for October 9th.	
29) RMP Website Update	EWN	Task	on-going			●		

Sources Pathways and Loadings

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
Sources Pathways and Loadings								
30) Load Monitoring in Representative Watersheds (WY 2012)	LM	Task	2012	Oct-12	Apr-13		Completed. Appendix to MYP 2013.	11
31) Load Monitoring - EMC Development (2013)	LM	Task	2013	Dec-13				
32) Load Monitoring in Representative Watersheds (WY 2013)	LM	Task	2013	Dec-13		