



Item 1: TRC Action Items Updated: Tuesday, February 26, 2013

**Action Items - December 2012**

#	Action Item	Who?	When?	Status
1	Meg will discuss the mercury/marsh restoration workshop idea with Naomi Feger and bring forward a proposal to the SC and notify TRC of outcome	Meg Sedlak	1/28/2013	Completed
2	Meg Sedlak will create a document for the December TRC meeting that explains the TRC recommendations for special studies and the SC's response to the recommendations	Meg Sedlak	12/1/2013	
3	TRC members who have comments on the multi-year plan will send them to Jay Davis before the end of December 2012	TRC	12/31/2012	Completed
4	Meg Sedlak will discuss ending SQO work with Tom Mumley and Karen Taberski and write a short memorandum regarding the possible change	Meg Sedlak		Completed
5	The CFWG will develop a margins sampling proposal for the March 2013 TRC meeting	CFWG	03/05/2013	Completed
6	Karin North will keep Jay informed regarding the Pulse's CEC management article	Karin North		On-going
7	Emily Novick will present to the TRC a strategy and a time frame for how the nutrients team will determine stormwater loads.	Emily Novick	03/05/2013	Dave Senn on March agenda.

**Action Items - December 2012**

#	Action Item	Who?	When?	Status
8	Dave Senn will present an update to the TRC on the moored sensor pilot study in 2013.	David Senn	Dec TRC meeting	Completed.
9	Meg will discuss with SCCWRP their opinion and the status of genetic barcoding of the benthos.	Meg Sedlak		Completed. SCCWRP work still in development.

**Action Items - September 2012**

#	Action Item	Who?	When?	Status
3	Provide the TRC a copy of the Marine Pollution Bulletin journal that features the Mussel Watch CEC Pilot Study	Jay Davis		Articles accepted. Waiting to hear when they will be published.

**Action Items - June 2012**

#	Action Item	Who?	When?	Status
1	Chris Sommers offered to provide examples of good reports for managers	Chris Sommers		
2	Complete PBDE Summary Report by early 2013 (per Chris Sommer's Request)	Jay Davis		In progress
4	Clarify role of CFWG in providing oversight to modeling strategy	Jay Davis		

**Action Items - March 2012**

#	Action Item	Who?	When?	Status
2	Convene the mercury strategy team to discuss the next steps in the process of developing plans for mercury work	Jay Davis		Synthesis article accepted
8	Revise the USGS south bay sediment budget factsheet and distribute it for review by the TRC	Jay Davis		Expect revised version of factsheet from USGS mid-April.