

# RMP Deliverables Scorecard

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Contaminant Fate</b>								
1) Spatial Trends of Hg in Forage Fish	BG	Manuscript	2010	May-11	Mar-13		Draft completed. Plan to submit manuscript by mid-March 2013.	21
2) Mercury Synthesis and Conceptual Model Update	JD	Report	2011	Aug-11	Jun-13		Article Published in Env Research. Need RMP version.	18
3) PCB Conceptual Model	JD	Report	2011	Mar-12	May-13		Draft Completed on Feb. 1	11
4) Contaminant Fate and Nutrient Modeling Tactical Plan	JD/DS	Report	2012	Dec-12	Apr-13		Draft plan to be reviewed by Technical Team in March. Final plan due in April.	2
5) Contaminant Fate and Nutrient Model Development	JD/DS	Task	2013	Oct-13			Model development to begin after tactical plan is finalized	
<b>Emerging Contaminants</b>								
6) PFC Sources	MS	Manuscript	2009	Jun-10	Jan-13		In process of submitting to Journal.	32
7) NOAA Mussel Watch CECs	MS	Manuscript	2010				Completed. Article accepted.	
8) Broadscan Screening of Biota for EC	MS	Report	2012	Mar-12	Jul-13		Expecting seal report in April. Working on mussel tissues.	11
9) PFCs in Bay Biota	MS	Report	2012	Mar-13			Sampling underway. Difficulty Collecting Fish.	
10) EC Strategy	MS/RS	Memo	2012	Oct-12	Apr-13		Outline presented to ECWG in June 2012.	4
11) Current Use Pesticide Focus Meeting	MS/RS	Workshop	2013	Apr-13				
12) Developing Bioanalytical Tools	MS	Report	2013	Dec-13				
13) PBDE Summary Report	MS/RS	Report	2013	Mar-13				
<b>Exposure and Effects</b>								
14) EEPS Summary Report	MS	Report	2009	Jun-09	Jan-13			44
15) Effects of PAH on Flatfish	MS	Report	2009	May-10	Mar-13			33

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Exposure and Effects</b>								
16) Hotspot Sediment Quality Followup Study	MS/EW	Report	2011	Oct-12	Mar-13		Draft due in February. Comparison to SCCWRP in March.	4
17) Effects of Copper on Salmon	MS	Report	2011	Sep-12	Jan-13		Completed.	5
18) Benthic Assessment for Mesohaline	MS	Report	2012	Dec-13			In progress.	
<b>Nutrients</b>								
19) Nutrients Conceptual Model and Scenario Building	DS	Report	2012	Dec-12	Jun-13		Draft report out in March. Will be distributed to Nutrient SAG and Technical team for comment. Tech team to meet in March/April	2
20) Nutrients Stormwater Sampling (WY 2013)	DS	Field Sampling	2013	Dec-13			In progress. One memo for 2012/2013.	
21) Quantifying External Nutrient Loads	DS	Report	2013	May-13	Jun-13		Draft report in March.	
22) Algal Biotoxin Monitoring	RK	Field Sampling	2013	May-14			Contract in review	
<b>Status and Trends</b>								
23) S&T Bird Egg Report (2006/2009)	JR	Report	2009	Oct-10	Feb-13		Draft prepared.	28
24) QAPP	DY/AF	Report	2011	Jul-12	Dec-12		Completed.	7
25) USGS South Bay Sediment Budget Factsheet	JD	Factsheet	2011	Mar-13	Apr-13		Final draft of factsheet pending publication of data from 2011 in Marine Geology. Will be ready by April 2013.	
26) AMR 2011	MS	Report	2012	Dec-12	Mar-13		Draft completed. In review.	2
27) S&T Bird Egg Report 2012	JR	Report	2012	Jan-13	Dec-13		Samples to lab. Waiting for results.	1
28) Dioxins in Bird Eggs, Stormwater, and Sediment	DY	Presentation	2012	Mar-13			Stormwater and bird egg collection complete. Sediment locations TBD. Presentation in March to TRC.	
29) Estuary Insert 2013	JD	Newsletter	2013	Dec-13			TBD.	
30) AMR 2012	MS	Report	2013	Dec-13				

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue	Months
<b>Status and Trends</b>									
31) Pulse 2013	JD	Glossy Report	2013	Oct-13		●			
32) Annual Meeting (2013)	MS	Presentation	2013	Oct-13		●			
33) RMP Website Update	EWN	Task	on-going			●			
<b>Sources Pathways and Loadings</b>									
34) Load Monitoring in Representative Watersheds (WY 2012)	LM	Task	2012	Oct-12	Apr-13	●	Draft completed. STLS to review. Will include 2013 data.		4
35) Load Monitoring - EMC Development (2013)	LM	Task	2013	Dec-13		●			
36) Load Monitoring in Representative Watersheds (WY 2013)	LM	Task	2013	Dec-13		●			