






# RMP Deliverables Scorecard

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Contaminant Fate</b>								
1) Monitoring Small Fish for PCBs	BG	Manuscript	2010	May-11			Submitted to Chemosphere 8/2012	15
2) Spatial Trends of Hg in Forage Fish	BG	Manuscript	2010	May-11				16
3) Temporal Trends of Hg in Forage Fish	BG	Manuscript	2010	May-11			Submitted to Science of the Total Environment 8/2012	15
4) Bioaccumulation Conceptual Model	JD	Report	2010	Sep-10	Oct-12		Final report completed and submitted to web. Distributed to CFWG	23
5) Mercury Synthesis and Conceptual Model Update	JD	Report	2011	Aug-11	Nov-12		Revised Article Submitted to Env Intl. RMP Version by Nov-12	13
6) 2011 Mercury Food Web Uptake (Small Fish)	RA	Presentation	2011	Jul-12			Completed	
7) PCB Conceptual Model	JD	Report	2011	Mar-12	Dec-12			6
8) Contaminant Fate Modeling	JD/DS	Task	2012	Dec-12			Need to set planning meeting for Fall 2012	
<b>Emerging Contaminants</b>								
9) PFC Sources	MS	Manuscript	2009	Jun-10	Jun-12		Draft completed. In review.	27
10) EC Synthesis	SK	Report	2012	Mar-12	May-12		Completed	2
11) Broadscan Screening of Biota for EC	MS	Report	2012	Mar-12	Dec-12			6
12) PFCs in Bay Biota	MS	Report	2012	Mar-13			Sampling underway	
13) EC Strategy	MS	Task	2012	Oct-12			Outline presented to ECWG in June 2012	
<b>Exposure and Effects</b>								
14) EEPs Summary Report	MS	Report	2009	Jun-09	Feb-12		Outline presented to workgroup	39
15) Effects of PAH on Flatfish	MS	Report	2009	May-10	Oct-12		Draft report completed. Awaiting additional results.	28
16) Hotspot Sediment Quality Followup Study	MS	Report	2011	Oct-12			Sampling completed, waiting for data	

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Exposure and Effects</b>								
17) Effects of Copper on Salmon	MS	Report	2011	Sep-12	Dec-12	●	Study underway	
18) Benthic Assessment for Mesohaline	MS	Report	2012	Jul-13		●	Developing contract	
19) Moderate Toxicity Workshop	MS	Workshop	2012	Nov-12		●	Planning workshop for fall SETAC meeting.	
<b>Nutrients</b>								
20) Nutrients Stormwater Sampling	DS	FieldSampling	2012	Apr-12	Jun-12	✓	Completed	5
21) Nutrients Conceptual Model and Scenario Building	DS	Report	2012	Dec-12		●		
22) Quantifying External Nutrient Loads	DS	Report	2013	May-13		●	No deliverable	
<b>Status and Trends</b>								
23) S&T Bird Egg Report (2006/2009)	JR	Report	2009	Oct-10	Aug-12	●	Developing outline	23
24) QAPP	DY/AF	Report	2011	Jul-12	Dec-12	●		2
25) USGS South Bay Sediment Budget Factsheet	JD	Factsheet	2011	Mar-13		●	Final draft of factsheet pending publication of data from 2011 in Marine Geology	
26) AMR 2011	MS	Report	2012	Dec-12		●		
27) Dioxins in Bird Eggs, Stormwater, and Sediment	DY	Presentation	2012	Dec-12		●	Stormwater and bird egg collection complete. Sediment core locations to be decided.	
28) S&T Bird Egg Report 2012	JH	Report	2012	Jan-13		●		
29) Sediment Cruise 2012	AF	Cruise	2012	Mar-12	Apr-12	✓	Completed.	1
30) S&T Bird Egg Sampling 2012	MS	FieldSampling	2012	May-12		●	Completed	2
31) Estuary Insert 2012	EN	Newsletter	2012	Oct-12		●	Working with SFEP	
32) Pulse 2012	JD	Report	2012	Oct-12		●	Draft version being reviewed by art director	
33) Annual Meeting (2012)	MS	Presentation	2012	Oct-12		●	Will hold the meeting at the David Brower Center.	

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Status and Trends</b>								
34) S&T Bivalve Sampling 2012	MS	Cruise	2012	Sep-12			Bivalves deployed	
35) RMP Website Update	EN	Task	on-going				Migrated to upgraded software (opensource).	
<b>Sources Pathways and Loadings</b>								
36) Load Monitoring in Representative Watersheds (WY 2011)	LM	Report	2011	May-12	Sep-12		Sampling and data management completed, reporting underway	4
37) Regional Loading Spreadsheet Model (Y3 Update)	AG	Task	2012	Oct-12				
38) Load Monitoring in Representative Watersheds (WY 2012)	LM	Task	2012	Oct-12				
39) Load Monitoring - EMC Development	LM	Task	2012	Sep-12		