





# RMP Deliverables Scorecard

Item #12 Attachment 2

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Contaminant Fate</b>								
1) Margins Conceptual Model Report	DY	Report	2010	Dec-10	Oct-12	★	Being revised in response to comments received on the second draft	16
2) Bioaccumulation Conceptual Model	JD	Report	2010	Sep-10	Oct-12	★	Second draft distributed for Review	22
3) Mercury Synthesis and Conceptual Model Update	JD	Report	2011	Aug-11	Nov-12	★	Revised Article Submitted. RMP Version by Nov-12	11
4) 2011 Mercury Food Web Uptake (Small Fish)	RA	Presentation	2011	Jul-12		✓	Completed	
5) PCB Conceptual Model	JD	Report	2011	Mar-12	Aug-12	●		4
6) Contaminant Fate Modeling	JD/DS	Task	2012	Dec-12		●	Need to set planning meeting for Fall 2012	
<b>Emerging Contaminants</b>								
7) PFC Sources	MS	Manuscript	2009	Jun-10	Jun-12	●	Draft completed. In review.	25
8) Broadscan Screening of Biota for EC	MS	Report	2012	Mar-12	Dec-12	●		4
9) EC Synthesis	SK	Report	2012	Mar-12	May-12	✓	Completed	2
10) PFCs in Bay Biota	MS	Report	2012	Mar-13		●	Planning sampling locations.	
11) EC Strategy	SK	Task	2012	Oct-12		●		
<b>Exposure and Effects</b>								
12) EEPS Summary Report	MS	Report	2009	Jun-09	Feb-12	●	Outline presented to workgroup	37
13) Effects of PAH on Flatfish	MS	Report	2009	May-10	Oct-12	●	Draft report completed. Awaiting additional results.	26
14) S&T Bird Egg Report (2006/2009)	JD	Report	2009	Oct-10	Aug-12	●	Developing outline	21
15) Benthic Index Report	MS	Report	2010	Dec-10		●	Pending outcome of 2012 task to schedule mesohaline workshop	19
16) Hotspot Sediment Quality Followup Study	MS	Report	2011	Oct-12		●	Sampling completed, waiting for data	

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Exposure and Effects</b>								
17) Effects of Copper on Salmon	MS	Report	2011	Sep-12	Dec-12	●	Preliminary studies completed. Delayed due to contracting issues.	
18) Benthic Assessment for Mesohaline	MS	Report	2012	Jul-13		●	Undergoing graphic design	
19) Moderate Toxicity Workshop	MS	Workshop	2012	Nov-12		●	Planning workshop for fall SETAC meeting.	
<b>Nutrients</b>								
20) Nutrients Stormwater Sampling	DS	FieldSampling	2012	Apr-12	Jun-12	✓	Completed	3
21) Nutrients Conceptual Model and Scenario Building	DS	Report	2012	Dec-12		●		
<b>Status and Trends</b>								
22) QAPP	DY/AF	Report	2011	Jul-12	Dec-12	●		
23) USGS South Bay Sediment Budget Factsheet	JD	Factsheet	2011	Mar-13		●	Final draft of factsheet pending publication of data from 2011 in Marine Geology	
24) Dioxins in Bird Eggs, Stormwater, and Sediment	DY	Presentation	2012	Dec-12		●	Stormwater and bird egg collection complete. Sediment core locations to be decided.	
25) AMR 2011	MS	Report	2012	Dec-12		●		
26) S&T Bird Egg Report 2012	JH	Report	2012	Jan-13		●	Outline developed.	
27) Sediment Cruise 2012	AF	Cruise	2012	Mar-12	Apr-12	✓	Completed.	1
28) S&T Bird Egg Sampling 2012	MS	FieldSampling	2012	May-12		●	Sampling underway. Cormorants completed, waiting for terns to nest.	
29) Annual Meeting (2012)	MS	Presentation	2012	Oct-12		●	Will hold the meeting at the David Brower Center.	
30) Pulse 2012	JD	Report	2012	Oct-12		●	Draft version being reviewed by art director	
31) Estuary Insert 2012	EN	Newsletter	2012	Oct-12		●		
32) S&T Bivalve Sampling 2012	ND	Cruise	2012	Sep-12		●	Bivalves deployed	

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Status and Trends</b>								
33) RMP Website Update	EN	Task	on-going				Migrated to upgraded software (opensource).	
<b>Sources Pathways and Loadings</b>								
34) Load Monitoring in Representative Watersheds (WY 2011)	LM	Report	2011	May-12	Sep-12		Sampling and data management completed, reporting underway	2
35) Load Monitoring in Representative Watersheds (WY 2012)	LM	Task	2012	Oct-12				
36) Regional Loading Spreadsheet Model (Y3 Update)	AG	Task	2012	Oct-12				
37) Load Monitoring - EMC Development	LM	Task	2012	Sep-12		