

RMP Deliverables Scorecard

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
Contaminant Fate								
1) Margins Conceptual Model Report	DY	Report	2010	Dec-10	Oct-12	★	Being revised in response to comments received on the second draft	16
2) Bioaccumulation Conceptual Model	JD	Report	2010	Sep-10	Oct-12	✓	Final report completed and submitted to web	23
3) Mercury Synthesis and Conceptual Model Update	JD	Report	2011	Aug-11	Nov-12	★	Revised Article Submitted. RMP Version by Nov-12	12
4) 2011 Mercury Food Web Uptake (Small Fish)	RA	Presentation	2011	Jul-12		✓	Completed	
5) PCB Conceptual Model	JD	Report	2011	Mar-12	Dec-12	●		5
6) Contaminant Fate Modeling	JD/DS	Task	2012	Dec-12		●	Need to set planning meeting for Fall 2012	
Emerging Contaminants								
7) PFC Sources	MS	Manuscript	2009	Jun-10	Jun-12	●	Draft completed. In review.	26
8) Broadscan Screening of Biota for EC	MS	Report	2012	Mar-12	Dec-12	●		5
9) EC Synthesis	SK	Report	2012	Mar-12	May-12	✓	Completed	2
10) PFCs in Bay Biota	MS	Report	2012	Mar-13		●	Planning sampling locations.	
11) EC Strategy	MS	Task	2012	Oct-12		●		
Exposure and Effects								
12) EEPS Summary Report	MS	Report	2009	Jun-09	Feb-12	●	Outline presented to workgroup	38
13) Effects of PAH on Flatfish	MS	Report	2009	May-10	Oct-12	●	Draft report completed. Awaiting additional results.	27
14) Benthic Index Report	MS	Report	2010	Dec-10		●		20
15) Hotspot Sediment Quality Followup Study	MS	Report	2011	Oct-12		●	Sampling completed, waiting for data	
16) Effects of Copper on Salmon	MS	Report	2011	Sep-12	Dec-12	●	Study underway	
17) Benthic Assessment for Mesohaline	MS	Report	2012	Jul-13		●	Undergoing graphic design	

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
Exposure and Effects								
18) Moderate Toxicity Workshop	MS	Workshop	2012	Nov-12			Planning workshop for fall SETAC meeting.	
Nutrients								
19) Nutrients Stormwater Sampling	DS	FieldSampling	2012	Apr-12	Jun-12		Completed	4
20) Nutrients Conceptual Model and Scenario Building	DS	Report	2012	Dec-12				
Status and Trends								
21) S&T Bird Egg Report (2006/2009)	JR	Report	2009	Oct-10	Aug-12		Developing outline	22
22) QAPP	DY/AF	Report	2011	Jul-12	Dec-12			1
23) USGS South Bay Sediment Budget Factsheet	JD	Factsheet	2011	Mar-13			Final draft of factsheet pending publication of data from 2011 in Marine Geology	
24) Dioxins in Bird Eggs, Stormwater, and Sediment	DY	Presentation	2012	Dec-12			Stormwater and bird egg collection complete. Sediment core locations to be decided.	
25) AMR 2011	MS	Report	2012	Dec-12				
26) S&T Bird Egg Report 2012	JH	Report	2012	Jan-13				
27) Sediment Cruise 2012	AF	Cruise	2012	Mar-12	Apr-12		Completed.	1
28) S&T Bird Egg Sampling 2012	MS	FieldSampling	2012	May-12			Sampling underway. Cormorants completed, waiting for terns to nest.	1
29) Pulse 2012	JD	Report	2012	Oct-12			Draft version being reviewed by art director	
30) Annual Meeting (2012)	MS	Presentation	2012	Oct-12			Will hold the meeting at the David Brower Center.	
31) Estuary Insert 2012	EN	Newsletter	2012	Oct-12			Working with SFEP	
32) S&T Bivalve Sampling 2012	MS	Cruise	2012	Sep-12			Bivalves deployed	
33) RMP Website Update	EN	Task	on-going				Migrated to upgraded software (opensource).	

Sources Pathways and Loadings

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
Sources Pathways and Loadings								
34) Load Monitoring in Representative Watersheds (WY 2011)	LM	Report	2011	May-12	Sep-12		Sampling and data management completed, reporting underway	3
35) Load Monitoring in Representative Watersheds (WY 2012)	LM	Task	2012	Oct-12				
36) Regional Loading Spreadsheet Model (Y3 Update)	AG	Task	2012	Oct-12				
37) Load Monitoring - EMC Development	LM	Task	2012	Sep-12				