

RMP Deliverables Scorecard

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
Contaminant Fate								
1) Spatial Trends of Hg in Forage Fish	BG	Manuscript	2010	May-11	Mar-13	✓		23
2) Mercury Synthesis and Conceptual Model Update	JD	Report	2011	Aug-11	Jun-13	●	Article Published in Env Research. Need RMP version.	20
3) PCB Conceptual Model	JD	Report	2011	Mar-12	May-13	●	Draft Completed on Feb. 1	13
4) Contaminant Fate and Nutrient Modeling Tactical Plan	JD/DS	Report	2012	Dec-12	May-13	●	First draft has been reviewed by technical team. Edits underway, 2nd technical team meeting in early May.	4
5) Contaminant Fate and Nutrient Model Development	JD/DS	Task	2013	Oct-13		●	Model development to begin after tactical plan is finalized	
Emerging Contaminants								
6) PFC Sources	MS	Manuscript	2009	Jun-10	Jan-13	✓	Completed.	34
7) NOAA Mussel Watch CECs	MS	Manuscript	2010			✓	Completed. Article accepted.	
8) Broadscan Screening of Biota for EC	MS	Report	2012	Mar-12	Jul-13	●	Expecting seal report in April. Working on mussel tissues.	13
9) PFCs in Bay Biota	MS	Report	2012	Mar-13	Aug-13	●	Sampling underway. Difficulty Collecting Fish.	1
10) EC Strategy	MS/RS	Memo	2012	Oct-12	May-13	✓	Draft Completed. Comments from ECWG due by April 26th.	6
11) Current Use Pesticide Focus Meeting	MS/RS	Workshop	2013	Apr-13		●	Working on finding a date.	
12) Developing Bioanalytical Tools	MS	Report	2013	Dec-13		●		
13) PBDE Summary Report	MS/RS	Report	2013	Mar-13		✓	Draft Completed. Comments due by April 26th	1
Exposure and Effects								
14) EEPS Summary Report	MS	Report	2009	Jun-09	Jan-13	✓		46

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
Exposure and Effects								
15) Effects of PAH on Flatfish	MS	Report	2009	May-10	Mar-13	✓	Year one article published in 2011. Year two draft final report completed.	35
16) Hotspot Sediment Quality Followup Study	MS/EW	Report	2011	Oct-12	Mar-13	✓	Completed.	6
17) Benthic Assessment for Mesohaline	MS	Report	2012	Dec-13		●	In progress.	
Nutrients								
18) Nutrients Conceptual Model and Scenario Building	DS	Report	2012	Dec-12	Jun-13	●	Draft report out at end of April. Will be distributed to Nutrient SAG and Technical team for comment. Tech team to meet in May 21st	4
19) Nutrients Stormwater Sampling (WY 2013)	DS	Field Sampling	2013	Dec-13		●	Sampling in progress. One memo for 2012/2013 to be written in Summer 2013	
20) Quantifying External Nutrient Loads	DS	Report	2013	May-13	Jun-13	●	Draft report completed. Final report out in June.	
21) Moored Sensor Pilot Program	DS	Report	2013	May-14		●	Equipment purchased. Will arrive in May. Lab/Dock calibration plan underway.	
22) Algal Biotoxin Monitoring	RK	Field Sampling	2013	May-14		●	Contract finalized.	
Status and Trends								
23) S&T Bird Egg Report (2006/2009)	JR	Report	2009	Oct-10	Feb-13	●	Draft prepared.	30
24) USGS South Bay Sediment Budget Factsheet	JD	Factsheet	2011	Mar-13	Jun-13	●	Final draft of factsheet pending publication of data from 2011 in Marine Geology. Will be ready by June 2013.	1
25) AMR 2011	MS	Report	2012	Dec-12	Mar-13	✓	Completed.	4
26) S&T Bird Egg Report 2012	JR	Report	2012	Jan-13	Dec-13	●	Samples to lab. Waiting for results.	3
27) Dioxins in Bird Eggs, Stormwater, and Sediment	DY	Presentation	2012	Mar-13		✓	Stormwater and bird egg collection complete. Presentation in March to TRC.	1
28) Estuary Insert 2013	JD	Newsletter	2013	Dec-13		●	TBD.	

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
Status and Trends								
29) AMR 2012	MS	Report	2013	Dec-13		●		
30) Pulse 2013	JD	Glossy Report	2013	Oct-13		●		
31) Annual Meeting (2013)	MS	Presentation	2013	Oct-13		●		
32) RMP Website Update	EWN	Task	on-going			●		
Sources Pathways and Loadings								
33) Load Monitoring in Representative Watersheds (WY 2012)	LM	Task	2012	Oct-12	Apr-13	●	Draft completed. STLS to review. Will include 2013 data.	6
34) Load Monitoring - EMC Development (2013)	LM	Task	2013	Dec-13		●		
35) Load Monitoring in Representative Watersheds (WY 2013)	LM	Task	2013	Dec-13		●		