




# RMP Deliverables Scorecard

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Contaminant Fate</b>								
1) Spatial Trends of Hg in Forage Fish	BG	Manuscript	2010	May-11				17
2) Mercury Synthesis and Conceptual Model Update	JD	Report	2011	Aug-11	Nov-12		Revised Article Submitted to Env Intl. RMP Version by Nov-12	14
3) 2011 Mercury Food Web Uptake (Small Fish)	RA	Presentation	2011	Jul-12			Completed	
4) PCB Conceptual Model	JD	Report	2011	Mar-12	Dec-12			7
5) Contaminant Fate Modeling	JD/DS	Task	2012	Dec-12			Need to set planning meeting for Fall 2012	
<b>Emerging Contaminants</b>								
6) PFC Sources	MS	Manuscript	2009	Jun-10	Jun-12		Draft completed. In review.	28
7) Broadscan Screening of Biota for EC	MS	Report	2012	Mar-12	Dec-12			7
8) EC Synthesis	SK	Report	2012	Mar-12	May-12		Completed	2
9) PFCs in Bay Biota	MS	Report	2012	Mar-13			Sampling underway	
10) EC Strategy	MS	Task	2012	Oct-12			Outline presented to ECWG in June 2012	
<b>Exposure and Effects</b>								
11) EEPS Summary Report	MS	Report	2009	Jun-09	Feb-12		Outline presented to workgroup	40
12) Effects of PAH on Flatfish	MS	Report	2009	May-10	Oct-12		Draft report completed. Awaiting additional results.	29
13) Hotspot Sediment Quality Followup Study	MS	Report	2011	Oct-12			Sampling completed, waiting for data	
14) Effects of Copper on Salmon	MS	Report	2011	Sep-12	Dec-12		Study underway	1
15) Benthic Assessment for Mesohaline	MS	Report	2012	Jul-13			Contract developed	
16) Moderate Toxicity Workshop	MS	Workshop	2012	Nov-12			Planning workshop for Fall SETAC meeting.	
<b>Nutrients</b>								

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Nutrients</b>								
17) Nutrients Stormwater Sampling	DS	FieldSampling	2012	Apr-12	Jun-12	✓	Completed	2
18) Nutrients Conceptual Model and Scenario Building	DS	Report	2012	Dec-12		●	Draft report in progress	
19) Quantifying External Nutrient Loads	DS	Report	2013	May-13		●	Load estimation in progress	
<b>Status and Trends</b>								
20) S&T Bird Egg Report (2006/2009)	JR	Report	2009	Oct-10	Aug-12	●	Writing report	24
21) QAPP	DY/AF	Report	2011	Jul-12	Dec-12	●		3
22) USGS South Bay Sediment Budget Factsheet	JD	Factsheet	2011	Mar-13		●	Final draft of factsheet pending publication of data from 2011 in Marine Geology	
23) Dioxins in Bird Eggs, Stormwater, and Sediment	DY	Presentation	2012	Dec-12		●	Stormwater and bird egg collection complete. Sediment locations to be decided.	
24) AMR 2011	MS	Report	2012	Dec-12		●		
25) S&T Bird Egg Report 2012	JR	Report	2012	Jan-13		●		
26) Sediment Cruise 2012	AF	Cruise	2012	Mar-12	Apr-12	✓	Completed.	1
27) S&T Bird Egg Sampling 2012	MS	FieldSampling	2012	May-12		✓	Completed	3
28) Annual Meeting (2012)	MS	Presentation	2012	Oct-12		✓	Completed	
29) Estuary Insert 2012	MS	Newsletter	2012	Oct-12		✓	Completed	
30) Pulse 2012	JD	Report	2012	Oct-12		✓	Completed	
31) S&T Bivalve Sampling 2012	MS	Cruise	2012	Sep-12		✓	Completed	1
32) RMP Website Update	EWN	Task	on-going			●		
<b>Sources Pathways and Loadings</b>								
33) Load Monitoring in Representative Watersheds (WY 2011)	LM	Report	2011	May-12	Sep-12	✓	Completed	5

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue	Months
<b>Sources Pathways and Loadings</b>									
34) Load Monitoring in Representative Watersheds (WY 2012)	LM	Task	2012	Oct-12					
35) Regional Loading Spreadsheet Model (Y3 Update)	AG	Task	2012	Oct-12					
36) Load Monitoring - EMC Development	LM	Task	2012	Sep-12			Cu test case completed		1