

# RMP Deliverables Scorecard

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Overdue	Months
<b>Contaminant Fate</b>									
1) Mercury Synthesis and Conceptual Model Update	JD	Report	2011	Aug-11	Jan-14		Completed in 2014.		33
2) PCB Conceptual Model	JD	Report	2011	Mar-12	Apr-14		Draft completed; comments being addressed.		26
<b>Emerging Contaminants</b>									
3) Broadscan Screening of Biota for EC	MS	Report	2012	Mar-12	Jul-14		Received draft seal and mussel progress report. Expecting manuscripts.		26
4) PFCs in Bay Biota	MS	Report	2012	Mar-13	Aug-14		Draft to be completed by end of August.		14
5) Developing Bioanalytical Tools (Year 1)	MS	Report	2013	Dec-13	Jun-14		Progress status report for year 1 sent to workgroup. Will have final year one report in June.		5
6) Pharmaceuticals and personal care products report	RE	Report	2013	Dec-13	Apr-14		Presented report findings at ECWG meeting.		5
7) PBDE Summary Report	MS/RS	Report	2013	Mar-13	Mar-14		Report completed. Working on manuscript		14
8) Current Use Pesticide Mapping Exercise	EWN/RS	Report	2013	Mar-14			Presented to TRC. Presenting to ECWG.		2
9) Developing Bioanalytical Tools (Year 2)	MS	Report	2014	Apr-15					
10) Effects of particle size/shape on toxicity	MS	Report	2014	Dec-14					
<b>Exposure and Effects</b>									
11) Benthic Assessment for Mesohaline	MS	Report	2012	Dec-13	Mar-14		BPJ exercise and year one draft progress report completed.		5
12) Copper and the olfactory nerve	MS	Report	2013	Dec-14			Federal budget shortfall resulted in switch from Chinook to Coho.		

|

|

|

|

}

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Exposure and Effects</b>								
13) Develop Selenium Strategy	JD	Task	2014	Dec-14		●		
14) Dioxin Sportfish Report	JD	Report	2014	Dec-15		●		
15) Impacts of Dredging on Benthic Habitats	MS	Report	2014	Dec-16		●	Received funds. Contract underway.	
<b>Nutrients</b>								
16) Nutrients Conceptual Model and Scenario Building	DS	Report	2012	Dec-12	May-14	●	Comment received and incorporated into Draft. Final by end of April.	17
17) Nutrients Stormwater Sampling (WY 2013)	DS	Field Sampling	2013	Dec-13	May-14	■	Draft report in final internal review.	5
18) Nutrient Model Development	DS/DY	Task	2013	Dec-14		●	Model development to begin after detailed workplan plan is finalized (Jan 2014).	
19) Detailed Nutrient Modeling Workplan	DS	Report	2013	Jan-14	May-14	■	Will balance between hydrodynamic and water quality models.	4
20) Moored Sensor Pilot Program	DS	Report	2013	May-14		●	3 sensors now deployed. Scientific investigations and data analysis underway.	
21) Algal Biotoxin Monitoring	RK	Field Sampling	2013	May-14		●	Preparing technical memorandum.	
22) Nutrient Monitoring Program Development	DS	Report	2014	Dec-14		●		
23) Moored Sensor Monitoring Program - Year 2	DS	Report	2014	Jun-14		●	Sensors installed. Preparing maintenance manual.	
<b>Status and Trends</b>								
24) S&T Bird Egg Report (2006/2009)	JR	Report	2009	Oct-10	Apr-14	■	Executive Summary complete.	43
25) USGS South Bay Sediment Budget Factsheet	JD	Factsheet	2011	Mar-13	Apr-14	■	RMP review of factsheet completed. USGS in process of finalizing.	14

|

|

|

}

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue
<b>Status and Trends</b>								
26) S&T Bird Egg Report 2012	JR	Report	2012	Jan-13	Mar-14		Samples complete. Data are QA/reviewed.	16
27) Updated Ambient Sediment Threshold Concentrations	EWN	Memo	2013	Jan-14			Memo completed. Need to revise based on EBMUD reanalyses.	4
28) Coring Manuscript	DY	Manuscript	2013	Oct-13	Apr-14		Draft article out to co-authors for comment.	7
29) RMP Website Update	EWN	Task	on-going					
<b>Sources Pathways and Loadings</b>								
30) Load Monitoring - EMC Development (2014)	LM	Task	2014	Dec-14			To be discussed at SC meeting.	
31) Nutrients Stormwater measurements (WY2014)	DS	Report	2014	Dec-14				
32) Load Monitoring in Representative Watersheds (WY2014)	LM	Task	2014	Dec-14				
33) Develop and Update Spreadsheet Model - Year 5	LM	Report	2014	Sep-14				

|

|

}