

RMP Deliverables Scorecard

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Spotlight	Comments	Months Overdue
Contaminant Fate								
1) Spatial Trends of Hg in Forage Fish	BG	Manuscript	2010	May-11	Jan-13		Draft completed. Plan to submit manuscript by January 2013.	20
2) Mercury Synthesis and Conceptual Model Update	JD	Report	2011	Aug-11	Jan-13		Article Published in Env Research. RMP version in Jan-13.	17
3) PCB Conceptual Model	JD	Report	2011	Mar-12	May-13		Draft Completed on Feb. 1	10
4) Contaminant Fate and Nutrient Modeling Tactical Plan	JD/DS	Report	2012	Mar-13			Meeting to discuss draft tactical plan to be held in March 2013	
5) Contaminant Fate and Nutrient Model Development	JD/DS	Task	2013	Oct-13			Model development to begin after tactical plan is finalized	
Emerging Contaminants								
6) PFC Sources	MS	Manuscript	2009	Jun-10	Jan-13		Draft completed. In review.	31
7) NOAA Mussel Watch CECs	MS	Manuscript	2010				Completed. Article accepted.	
8) Broadscan Screening of Biota for EC	MS	Report	2012	Mar-12	Dec-12			10
9) PFCs in Bay Biota	MS	Report	2012	Mar-13			Sampling underway.	
10) EC Strategy	MS/RS	Memo	2012	Oct-12	Jan-13		Outline presented to ECWG in June 2012.	3
11) Current Use Pesticide Focus Meeting	MS/RS	Workshop	2013	Apr-13				
12) Developing Bioanalytical Tools	MS	Report	2013	Dec-13				
13) PBDE Summary Report	MS/RS	Report	2013	Mar-13				
Exposure and Effects								
14) EEPS Summary Report	MS	Report	2009	Jun-09	Jan-13		Draft completed by Feb 1	43
15) Effects of PAH on Flatfish	MS	Report	2009	May-10	Mar-13		Draft report completed. Final report expected Feb. 1	32
16) Hotspot Sediment Quality Followup Study	MS/EW	Report	2011	Oct-12	Mar-13		Draft due in February. Comparison to SCCWRP in March.	3

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Spotlight	Comments	Months Overdue
Exposure and Effects								
17) Effects of Copper on Salmon	MS	Report	2011	Sep-12	Jan-13	✓	Completed.	4
18) Benthic Assessment for Mesohaline	MS	Report	2012	Dec-13		●	In progress.	
Nutrients								
19) Nutrients Conceptual Model and Scenario Building	DS	Report	2012	Dec-12	Apr-13	●	Draft report out in February. Technical Committee to meet in March.	1
20) Nutrients Stormwater Sampling (WY 2013)	DS	Field Sampling	2013	Dec-13		●	In progress. One memo for 2012/2013.	
21) Quantifying External Nutrient Loads	DS	Report	2013	May-13	Jun-13	●	Load estimation in progress.	
22) Moored Sensor Monitoring Program Development	DS	Field Sampling	2013	May-13		●	Sensor research and selection to be complete by March 1	
23) Algal Biotxin Monitoring	RK	Field Sampling	2013	May-14		●	Developing Contract.	
Status and Trends								
24) S&T Bird Egg Report (2006/2009)	JR	Report	2009	Oct-10	Feb-13	●	Draft prepared.	27
25) QAPP	DY/AF	Report	2011	Jul-12	Dec-12	✓	Completed.	6
26) USGS South Bay Sediment Budget Factsheet	JD	Factsheet	2011	Mar-13		●	Final draft of factsheet pending publication of data from 2011 in Marine Geology. Will be ready by March 2013	
27) AMR 2011	MS	Report	2012	Dec-12	Mar-13	●	Report underway.	1
28) S&T Bird Egg Report 2012	JR	Report	2012	Jan-13	Dec-13	●	Samples to lab. Waiting for results.	
29) Dioxins in Bird Eggs, Stormwater, and Sediment	DY	Presentation	2012	Mar-13		●	Stormwater and bird egg collection complete. Sediment locations TBD. Presentation in March.	
30) Estuary Insert 2013	JD	Newsletter	2013	Dec-13		●	TBD.	
31) AMR 2012	MS	Report	2013	Dec-13		●		
32) Pulse 2013	JD	Glossy Report	2013	Oct-13		●		
33) Annual Meeting (2013)	MS	Presentation	2013	Oct-13		●		

Deliverable	Lead	Deliverable Type	Start Year	Original Due	Current Due	Stoplight	Comments	Months Overdue	Months
Status and Trends									
34) RMP Website Update	EWN	Task	on-goi						
Sources Pathways and Loadings									
35) Load Monitoring in Representative Watersheds (WY 2012)	LM	Task	2012	Oct-12	Apr-13		Draft completed. STLS to review. Will include 2013 data.		3
36) Load Monitoring - EMC Development (2013)	LM	Task	2013	Dec-13					
37) Load Monitoring in Representative Watersheds (WY 2013)	LM	Task	2013	Dec-13					