

Item 9 Handout

RMP Strategy Progress

Topic	Status	SC Approved	Comments
Mercury	Completed	Oct 2007	
Dioxins	Completed	Oct 2008	
Small Tributary Loading	STLS team to meet Feb 20		Questions articulated
Modeling	Draft to go out to CFWG this week		
PCBs	Jay to arrange meeting in February		
Sediment Toxicity*			Not a full-blown strategy