

Deliverables by Lead

Deliverable	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Lead
AMR 2011			Final										AE/EWN
AMR 2012													AE/FMS
Small fish Hg manuscript													BG
Nutrient Conceptual Model Report		Draft		Final									DS / EN
Modeling Tactical Plan			Draft	Final									DS/ JD/ DY
Nutrient Moored Sensor				Select sensor									EN /DS
Nutrient Loading Study			Draft	Final									EN /DS
S&T Benthic report													EWN/ MS
Hotspots followup													EWN/ MS
EBMUD Pt Isabel													EWN/ MS
Hg Synthesis													JD
Bird Egg Report (2006/2009)			Final										JD
PCB Conceptual Model			Draft		Final								JD
Pulse			Draft		Draft	Review	Layout ----->						JD
Estuary Insert													JD /MS
Joint CFWG/ Nutrients Meeting				TBD									JD/ DS
RMP / SOE Annual Meeting													JD/ MS
Bird Egg Report (2012)													JD/JR
EMC - Development													LM/ AG/ JH
Load Monitoring Watersheds (WY2012)				Draft									LM/ JH
SPL Workgroup Meeting						TBD							LM/ JH
Load Monitoring (WY 2013)												Draft	LM/JH
PFC Sources Article													MS
EC Synthesis		Final											MS
PFC in Biota													MS
RMP Cruise													MS
EE Workgroup Meeting					16-May								MS/ EWN
EC Workgroup Meeting				5-Apr									MS/ RS/ DY
CUP Meeting													MS/RS
PBDE Summary			Draft										RS
EC Strategy			Draft						Update ----->				RS/MS